
 

Monthly Report on Avery AOC – September 16, 2011 
 
To: 
 
Earl Liverman 
US EPA, Region 10 
Coeur d’Alene Field Office 
1910 Northwest Blvd, Suite 208 
Coeur d’Alene, ID 83814 
 
As required in the AOC (CERCLA-10-2008-0135) (Section VIII, paragraph 20, item a) this 
document is the written report of progress. 
 
“These reports shall describe all significant developments during the preceding period, including 
the actions performed and any problems encountered, analytical data received during the 
reporting period, and the developments anticipated during the next reporting period, including a 
schedule of actions to be performed, anticipated problems, and planned resolutions of past or 
anticipated problems”. 
 
Significant Developments During the Preceding Period 
 
1. None. 
 
Actions Performed 
 
2. Booms deployed in the river.  Written plan for additional sampling in western portion of the 
site agreed upon with EPA. 
 
Problems Encountered 
 
3. None. 
 
Analytical Data Received 
 
4. None. 
 
Developments Anticipated During the Next Reporting Period 
 
5. None. 
 
Schedule of Actions to be Performed 
 
6. Potlatch’s contractor will maintain booms.  Completion of sampling in the western portion of 
the site and closure of the drinking water well on the property using state of Idaho approved 
protocols. 
 

 



 

 
Anticipated Problems 
 
7. None. 
 
Planned Resolutions of Past or Anticipated Problems 
 
8. None. 

 


